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To: 
Cc: 
From: 
Sent: 
Subject: 

Steve-

Way, Steven[way.steven@epa.gov] 
Christner, Jan[Jan.Christner@WestonSolutions.com] 
Bryniarski, Jeff 
Fri 9/12/2014 11:29:29 PM 
Gold King 9/12/14 

Gold King Work Summary for 9/12/14: 

-ERRS dewatered and excavated near weir for pipe install 

-ERRS cut 26" X 10" section of concrete from channel wall upstream of weir 

-ERRS installed two 12" diameter PVC pipes at a 2% pitch terminating to the weir 
channel 

-ERRS secured the pipes with rock, fabric, and 2 bags ofQuickCrete 

-START documented water flow through both pipes and underneath pipes into the 
weir channel 

(Flow rate appeared the same as before mine face excavation- START measured .032 
MGD = 22.22 gal/min) 

-ERRS dropped additional loads of rock to begin building ramp for future excavation 
of the mine face 

-START took field readings of mine water after construction: pH 3.67, Temp 11.83°C, 
turbidity 484 NTU, DO 18.42 mg/L 

I took several photos but cannot attach due to poor internet connectivity. 

Jeff Bryniarski 

Weston Solutions, Inc. 

1435 Garrison Street 

Suite #100 
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CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you 
received this email in error, please notify the sender by return e-mail and delete this email from 
your system. Thank you. 
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